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1. Main information about STDP Viet Nam  

ÅName:   GMS Sustainable Tourism Development  
    Project, Viet Nam 

ÅEA:     Ministry of Culture, Sports and Tourism 

ÅTotal budget:  11,792,000 USD 

       Loan:  10,000,000 USD 

       GOV:  1,792,000   USD 

ÅDuration:   2009 ï 2013 

ÅProject beneficiaries:  Ha Noi, Cao Bang, Bac Kan,  
    Quang Binh, Quang Tri, Thua  
    Thien Hue provinces 
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1. Main information about STDP Viet Nam (cont.)  

Å Components:   

 

Component 1: Model Sustainable Tourism development 
    Projects protecting the Environment  and 
    Cultural Heritage Developed 

Component 2: Pro-poor Community Based and Supply-
    chain tourism projects operational 

Component 3: GMS Tourism Corridors Developed 

Component 4: Human Resources in the tourism sector 
    developed 

Component 5: Efficient project  implementation services are 
    operational 
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2. Progress and 
disbursement to the date  

Appendix3_Detailed Project Progress to the date.xls 

Appendix3_Detailed Project Progress to the date.xls
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2. Progress and disbursement to the date 
(cont.)  

 

Elapsed time :   50%  
Progress:    35% 
Disbursement:   20% 
 
In comparison with figures reported in 
Champasak in May, these data are much 
increased, however Project is still delayed. 
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2. Progress and disbursement to the date (cont.)  
 

 

Reasons: 
-  In fact, project activities have been started 
 only since April 2011 (8 months to the date) 
 due to approval procedure; 
- Personnel change at all levels (MCST, PPCs, 
 PCU, PIUs);     
-  Delay in recruiting Consulting Firm;     
-  Limitation of PIUsô capacity; 
- Software (CBT, etc) activities (with small 
 budget allocations)  are prioritized;  
-        Some new government regulations. 
 
 
 
 



3. Contract Award and Budget Projections 
for 2012  

Contract Award and Disbursement Projection 2012 (14Nov2011) (1).xls 

Contract Award and Disbursement Projection 2012 (14Nov2011) (1).xls
Contract Award and Disbursement Projection 2012 (14Nov2011) (1).xls
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3. Contract Award and Budget 
Projections for 2012 (cont.)  

 
   

 
 
ü Disbursement projections in 2012 is 

  4,668,670 USD, approx. 46.7% of the project total 
 budget;  

     Cumulative disbusement to the end 2012 is  
 USD 6,355,108, approx. 63.6 % of the project total 
 budget. 
 
ü Thus, to the end of 2012:  

  - Elapsed time: 75% 
  - Disbursement: 63.6% 
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4. Regional cooperation  
 
 

 

ÅTraining course for officials in protected areas 
from GMS countries, July-August 2012, in 
Phong Nha-Ke Bang National Park, Quang Binh 
Province (Lao, Vietnam and other GMS 
countries); 

ÅCreation of tourism signages along East-West 
Economic Corridor (Lao/Savanakhet and 
Vietnam/Quang Tri), November 2012; 

ÅTourism Marketing Plan along East-West 
Economic Corridor (Lao and Vietnam), March- 
June, 2012; 

ÅTraining course for CBT in Chiang Mai, 
Thailand or in Guilin, China, April 2012. 



 4. Regional Cooperation (cont.)  
 
 ÅJoint  advertisement of tourism products 

on international magazines, June 2013; 

ÅPublication of STDPôs results and success 
as well as lessons learnt on the 
development of pro ï poor tourism in 
Vietnam and Lao PDR, July 2013; 

ÅTraining of trainers for SMEs in tourism 
sector, March 2013; 

ÅYearly technical visits (Lao STDP to 
Vietnam and Vietnam STDP to Lao); 

ÅPossible study tour to the third country 
for STDP Lao PDR  and Vietnam, TBA. 
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